
CAL TRANS BAY AREA TOll AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

MEETING MINUTES 
February 23, 2006, s:oo PM 

Director's Conference Room 1113 
Cal trans, 1120 N Street, Sacramento, CA 

Participants: Will Kempton, Steve Heminger (via phone), John Barna, Tony Anziano, Andy Premier 
(via phone), Stephen Maller, Maura Twomey, Bijan Sartipi (via phone), Jon Tapping, 
Ken Terpstra, Mo Pazooki, Mike Forner, Pete Siegenthaler, Ted Hall, Rick Land, 
Dennis Turchon, Pochana Chongchaikit, Bart Ney, Deanna Vilcheck, Judis Santos, 
Karen Wang, Beatriz Lacson 

Convened: s:to PM 

Ttetns lHPOC Decision/Direction 
I. Chair's Report 

• The recently introduced Legislation, HR • PMT to circulate talking points for 
4712 Baird, was discussed. the response to "Buy America" 

ISSUe. 

• The Department is hosting a bridge tour, 
for BATA executive management, 
members of the BATA Authority, and 
various legislative staff, of the Benicia-
Martinez Bridge on March 2nd, 

2, Status of Caltrans Toll Bridge Program 
Manager and East Span Project Manager 
Hires 

• The appointments of Tony Anziano as • Schedule a visit to the State Capitol 
Toll Bridge Program Manager, Brian (before the March 22"' bid opening). 
Maroney as Interim Toll Bridge Deputy TBPOC plans to introduce the Toll 
Program Manager and Ken Terpstra as Bridge Program Team to the 
East Span Project Manager were Secretary of Business, Transportation 
announced. and Housing and state-elected 

officials. 

3. Consent Calendar 
The following minutes were presented for • The followine conference call minutes 
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(continued) 

Items TBPOC Decision/Direction 
approval: were approved: January 4th, January 

11th, January 13th, January 18th, 
a) January 4, 2006 Conference Call Minutes January 31st, and February 1oth, 

b) January 11, 2006 Conference Call Minutes 
c) January 13, 2006 Conference Call Minutes • Revise January 19th, 2006 meeting 
d) January 18, 2006 Conference Call Minutes minutes per TBPOC's comments. 
e) January 19, 2006 Meeting Minutes Update Item 5 (SAS East Span 
f) January 31, 2006 Conference Call Minutes Contract), second bullet. 
g) February 10, 2006 Conference Call Minutes 

4. Monthly Progress Report 

• BATApresented the draft February 2006 • The report is approved, contingent on 
Monthly Report for approval. January expenditure data being 

• The January expenditure figures for the included and reviewed by each TBPOC 
February Monthly Report will be included member by Tuesday. PMT to follow up 
by early next week. on TBPOC member review of January 

expenditure numbers. 

s. Response to BSA Audit Report 

The Department summarized the BSA Audit • The TBPOC indicated no TBPOC 
Report, reviewed potential response options, response would be provided to the BSA 
and recommended a response strategy. Audit Report at this time. 

6. Program Issues 

a) Concrete Supplier a) Develop a media strategy in response 
i) The Committee discussed the response to the concrete supplier issue. 
approach options for the concrete supplier 
issue. 
ii) Media strategy is to be in place. 

b) Bay Bridge Communications Alternate b) The TBPOC approved the memo for 
Media Spokespersons the Bay Bridge Communication 

Alternate Media Spokesperson with 
the following revision: 

• Identify Ken Terpstra as alternate 
from the West Approach project to 
the East Span project. 

• Insert Stephen Maller under the 
first bullet. 

c) TBPOC offered their thanks and recognition 
to Jon Tapping for stepping in as interim 
SFOBB East Span Project Manager. 

2 of6 

ltem2cl_Min_022306_23Mar2006 

.. ·--· -------



(continued) 

Items fBPOC Decision/Direction 
7. SFOBB East Span Project 

a) Westar DIR Findings 
• The Department presented the latest 

ruling on the Westar DIR findings as an 
informational item. 

• The Department indicated that the 
contingencies set aside on projects for 
the risks associated with the Westar DIR 
Findings can now be significantly 
reduced as a result of the latest ruling. 

• Recognition was given to the attorneys 
whose efforts assisted in the favorable 
ruling. 

8. SFOBB East Span SAS Contract 

a) Bid Opening Talking Points -
i) The Department presented the draft SAS 
bid opening talking points that focused on 
various bid scenarios. This item was for 
information only. 
ii) It was suggested that TBPOC hold a press 
conference on bid opening day and a press 
call, if needed, on the day after bid opening. 

b) D RB Member Selection Process 
• The current DRB member selection 

process was presented to the TBPOC for 
information only. 

• The Department, in concert with BATA 
and CTC staff, is in the process of 
developing potential enhancements to 
the DRB member selection process. 

c) Skyway Hinge Pipe Beam DRB Findings 
• The Department presented the Hinge 

Pipe Beam DRB findings as an 
informational item. 

• The Department plans to inform the 
DRB and the Contractor that NOPC No. 
11 (Hinge Pipe Beam) issue remains 
unresolved. 

d) Bidder Inquiry Update 

a) No action. 

a) Bid Opening Talking Points -
• Revise talking points per TBPOC' s 

comments. 
• TBPOC to hold a press conference 

a\4 PM on SAS bid opening day 
and a press call, if needed, on the 
day after bid opening. 

b) The TBPOC approved the process in 
concept. 

c) TBPOC concurs with the staffs direction 
on the Hinge Pipe Beam issue. 

d) No action. 
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(continued) 

ltt•ms 'l'BPOC l)ecision/l>irection 

• The bidder inquiry update was presented 
as an informational item. 

• The goal is to complete the responses to 
all bidder inquiries within two weeks of 
bid opening. The staff is on schedule in 
meeting this goal. 

e) MTC/BATA has been approached by local e) TBPOC approved of Steve Heminger 
business representatives, to discuss the and Bijan Sarti pi meeting with the local 
current contract language regarding DBVE business representatives. 
requirements. • The project does not include federal 

funding. The TBPOC approved the 
specifications as amended. 

9. SFOBB East Span Skyway Contract 

a) The Department requested the approval of a) TBPOC approved $1,055,531 for CCO 83 
CCO 83, "Service Platform Design Changes" and $1.0 million for ceo 83, 
and CCO 83 Supplemental!, "Service Supplemental I. 
Platform Installation Work". 

10. SFOBB East Span South/South Detour 
Contract 

a) Risk Management Plan a) No action. 

• The risk management plan was 
presented in a Power Point presentation 
as an informational item. 

b) SSD/YBI Schedule Management/ b) SSD/YBI Schedule Management/ 
Coordination Strategy Coordination Strategy 

• As a result of the focus group • TBPOC approved the proposal to 
assessment, the Department presented a split the SSD/YBITS contracts. 
Power Point presentation of the schedule • Further explore alternate solutions 
management/coordination strategy for to reduce the period of SSD traffic 
approval. use. 

II. West Approach Project 

a) Weekend Closure Proposal • TBPOC approved the weekend 
• The Department presented the West closure proposal for the West 

Approach weekend closure option for Approach Project. 
approval to mitigate construction 
schedule delays and associated costs and 
reduce congestion in San Francisco 
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(continued) 

lkms ·1 HPOC Dccision/Dire(·tion 

12. 

13. 

14. 

during approach demolition. Other 
options were also presented. 

• The weekend closure option involved 
demolishing frames 7U and 8U South 
over a period of two full weekends in lieu 
of the six weekend partial lane closures 
called for in the contract. 

Agreement 

• BATA presented the draft 
BATA/Caltrans Co-Op Agreement for 
approval. 

a) CCO 119, "Delay Mitigation", was presented 
for approval. 

b) YBI Ramps (item added at the meeting) 
• Suggested response to Senators 

Perata and Migden regarding cost of 
YBI east side ramps was discussed. 

c) Next Month's Agenda (added item)
TBPOC requested to add "update on the 
Carquinez Bridge work" to next month's 
agenda. 

Adjourned: 7:45 PM 

• The TBPOC approved delegating 
this to the Department and BAT A. 
ere agrees with the document. 

a) TBPOC approved $3.6 million for CCO 
119 to mitigate the 92 day delay. 

b) The Department will submit revised 
letter to Agency for approval. 

c) Place Carquinez Bridge Demolition 
update on next month's meeting 
agenda. 
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(continued) 

APPROVED BY: 

MEETING MINUTES 
February 23, 2006, s:oo PM 

Director's Conference Room 1113 
Caltrans, 1120 N Street, Sacramento, CA 

Date 
California Department of Transportation 

JO . BARNA, Jr. Execu irector Date 
Cali omia Transportation Commission 

Executive Director Date 
Bay Area Toll Authority 
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